05/23/2006 k. School Bldgs.
1

AGENDA

COMMITTEE ON JOINT SCHOOL BUILDINGS

May 23, 2006 5:15 PM
School Cmte. Members Beaudry Aldermanic Chambers
Herbert, Gelinas City Hall (3" Floor)

Aldermen Thibault, Forest, Roy

I. Chairman Beaudry calls the meeting to order.

2. The Clerk calls the roll.

3. Update on the School Facilities Improvement Project (Monthly Report ~
May 2006).
A motion would be in order to accept the report and forward it to the
Board of Mayor and Aldermen for informational purposes.

4. Any other business which may come before the Committee.

5.  Ifthere is no further business, a motion is in order to adjourn.



Manchester Public D

School Facilities Proj cet Office
Improvement Project 222 South Jewett Street - Manchester, NH 03103

T 603.644.0410 'F 603.644.0411

Monthly Report — May 2006

City of Manchester
Joint School Building Commitiee Mecting: May 23, 2006
School IFacilities Improvement Project

1.0 Budget:
¢  Budget overview summary aftached

2.0 Schedule:
e  Project schedule overview attached.

Activity Summary:

Central High School, Memorial High School classroom addition, Southside Middle Schooi and Hillside Middle
School classroom additions are alt in full use by students and faculty and continue to have final work installed as
well as ongoing punchlist activities. There is final mechanical, electrical, and plumbing (MEP) work at Bakersvilie,
Wilson and Beech Street.  Most schools have undergone & majority of the punchlist process with miscellaneous
isolated interior spaces and exterior {roof, site restoration, etc.) remaining. Memorial High School is also
undergoing interior punchlist activities. There is ongoing training sessions with the appropriate City personnel for
new building systems and components.

3.0 Previous Months® Progress (13 April 06 — 17 May 06):
e  Central High School
o Quad Gate Installation Complete
o Punchlist
s West High School
o MEP Work Ongoing
o Fintube Radiation Replacement Nearly Cormmplete
¢ Punchlist
¢  Memorial High School
o Interior Renovation MEP Nearly Complete
o Interior Painting Nearly Complete
o Football Locker Installation Complete
o Ceiling Tile Installation Ongoing
o Interior Punchlist Ongoing
+ Hillside Middle School
o Final MEP Nearly Complete
o Punchlist
¢  Southside Middle School
o Final MEP Nearly Complete
o Punchlist
+ Parkside Middle School
o Final MEP Nearly Complete
o Interior Punchlist
¢  Wilson Elementary School
o MEP Instaliation Complete
o Interior Painting Nearly Complete
o Exterior Door Installation Nearly Coraplete
o Interior Punchlist
*  Beech Street Elementary School
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4.0

Manchester Public
School Facilities
Improvement Project

o MEP Installation Nearly Complete
¢ Punchlist
Hallsville
o MEP Installation Nearly Complete
o Door Installation Nearly Complete
o Punchlist
Weston Elementary School
o Punchlist
Parker Varmey
o  Punchhst
Bakersville Elementary School
o MEP Installation Complete
o Punchlist
McPonough Elementary School
o MEP Nearly Complete
o Punchlist
Safety Meetings Ongoing
Ongoing Weekly Project Status Meetings
OCIP Ongoing
Manchester Resident Employment Report (attached)

Upcoming Activities (18 May 06 — 21 June 06 ):
Central High School
o  Punchhist
West High School
o MEP Work Neaning Completion
o  Punchlist
Memorial High School
o  MEP Interior Renovations Continues
o Imterior Painting Complete
o Punchiist Continues
Hillside Middle School
o Final MEP Nearing Completion
o Final HRU Installation
o Punchlist
Southside Middle School
o  Final MEP Nearing Completion
o Punchlist

MST
o Punchlist
Parkside Middle School

o Final MEP Complete
o Punchlist
Wilson Elementary School
o  Final MEP Ongoing
o Interior Painting Completion
o Exterior Door Instailation Complete
Beech Street Elementary School
o MEP Installation Nearing Completion
¢ Exterior Grate Infill Installation Commencement

DMM

A AECOM COMPANY

Project Office
222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411
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5.0

6.0

Manchester Public

et TTR School Facilities

¢ Improvement Project

o Punchlist
Hallsville
o Door Installatior Nearly Complete
o Punchlist
Weston Elementary School
o Punchlist
Parker Varney Elementary School
o Punchlist
Bakersville Elementary School
o Door Replacement to Commence
o Punchlist
Green Acres Elementary School
o Summer 2006 - Roof Replacement
MecDonough Elementary School
o MEP Nearing Completion
o Punchlist
OCIP Continues

Critical Issues:
Punchlisting

New Issues:

DMM

AN ARCOM COMPANY

Project Office
222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411
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Manchester Public
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Improvement Project

7.0 Progress Photos

Late April to Mid May

Project Office
222 South Jewett Sireet - Manchester, NH 03103

T 603.644.0410 -F 603.644.0411

Central High School Courtyard Gate Installation

West High School MEP Installation
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Manchester Public DM]M
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School Facilities Project Offtes
Improvement Project 222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 602.644.0411

Bakersville Final MEP Installation
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AM AECON COMPANY

% Manchester Public

School Facilities

Project Office

222 South Jewett Street - Manchester, NH 03103
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Manchester Public
School Facilities
Improvement Project

DMJM

AR ALCOM CORMPANY

Project Office

222 South Jeweit Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411

T7-May-06

~ JOINT SCHOOL BUILDING COMMITTEE

_HIGHWAY DEPARTMENT / PROJECT FINANC!AL REPOR

DES!GNIBU!LDIFINANCE SCHOOL M PROVEM ENT PROGRAM Pro;ect #310303

FUNDING 'SOURCE: | Bong
BUDGET FY03 CIP ‘School Revenue Bond $101,410,000
________ FY03 CIP gn.Obligation Bond $3,590,000
FY03 CIP rned Interest $3,995,000
109,247,719 __|eYos :School Admin.Funding $252,719
AUTHORIZED VENDOR DESCRIPTION AMOUNT | PERCENT | AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET [ENCUMBERED|COMPLETE| EXPENDED HELD
INSURANCE & LEGAL o i
825000000 | §15,000.00 " '$235,000.00
$265,000.00 $0.00 §265,000.00
$130,000,00 | 50.00 100% £130,000.00
§1,479,523.00 | $0.00 100%]  $1,479,523.00
$25,000.00 | $0.00 100% §25.000.00
$286,512.35 567,352.13 77% $216,460.22
$7.500.00 | $0,00 16G% $7,500.00
"$26,080.00 $0.00 100% $28,080.00
$138,321.64 $0.00 100%|  $138,321.64
Albert Risk Management Consuitants - OCIP 8221775 $0.00 1060%|  82,217.75
insurance & Legal To Date $2,610,454.74
e PROGRAM MANAGEMENT e
?rogram Management Ser\nces ““““““ 3 .
" DMUM H&N - $140,085.93 96%|  §$2975,914.07
ent & Remote Se $1,000.95 $0.00 160% §1,060.95
?SNH West HS S?ﬁase H|gh Voliage install $5,000.00 $0.00 100% $5,000.00
PSNH - Central HS 3Phase Primary & Transformer §15,205.99 | 56,00 100% $15,205.69
Seacoast Diversified - West HS Sirp lead paint " 54,620.00 $0.00 100% $4,920.00 |
CED TwinState - Smyth, Jewet Gossier nght letéjres $2,815.567 $0.00 100% $2,815.57
Buiiging Permits £753,187.65 $0.00 100% $753,187 65
United Oil Recowery -Remove oit from CHS tank $2,761.25 $0.00 100% $2,761.25
RPF Associates, inc. - Dust Setiling Testing $1,772.50 $0.00 100% $1,772.50
[RPF Associates, inc. - Lead Paint Testing $1,156.24 §0.00 100% §1,156.24
$2,450,00 $0.00 100% $2,450.00
$669.29 $0.00 100% $669.29
$1,975.46 $0,00 106% $1,975.46
Grainger - Portabie Blowers for Hiliside/Southside § $800.56 | $0.00 100% $809.56
ury Mechanicat - Southside Sheifer Exhaust Fans $804.31 $0.00 100% $894.31
$3,800,00 £0.00 100% £3,800.00
$1,950.00 $0.00 100% 51,950,00
$1,475.00 $0.00 100% $1,475.00
RPE Associates - Memorial Asbestos Sampii mg $496 00 $0.00 _100% $498.00
RPF Assgciates - Beech Dust Settling testing 53, 349 00 $0.00 100% $3,349.00
Scott Lawson Beech St. Abaternant Consuttant $1,6680,25 $0.00 100% $1,660.25
Alpha Asbesios - Ciass al ACM Flgor Core sampi $2,175.00 $0.00 100% $2,175.00
Wood Science Specialists - CHS-C Flooring $2,000.00 £2,000.00 0%
Other Expenses To Date $811,533.02
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Manchester Public
School Facilities
Improvement Project

DMM

AN AECOM COMPANY

Project Office

222 South Jewett Street -

Manchester, NH 03103

T 603.644.0410 -F 603.644.0411

" DESIGN BUILD PROJECT - PAGE 2 OF 4

PERCENT

Cha nge Orders

CO#1: Wail Syster Rev 77

CO#2: Cable Reroute

AUTHORIZED VENDOR DESCRIPTION 1 AMounT AMOUNT RETAINAGE
AND APPROVAL DATE BUDGET |ENCUMBERED|COMPLETE| EXPENDED HELD
Design & Construction Services

Gilbane Buiiding Company - Base Contract $34,500,2 G7%: $92,278,562.37 | $4,874,452.97

CO#3: Gym Floor Lines

CO#4 Jewatt Repamt ng

" CO#5: Middie Schoof Struct

" EOHE: Rebuild Chimneys

CHS- -PA Reﬁnash Aduitorium Floormg

CO#T: Architectural, Painiing & Carpentry Changes |~

$0.00

[N Change in Contract Total |

$12,550.00

Funding from FE&E

$32.724.20

CO#12 Hillside/Southside MS Stairs & Addltlon Bathreo

$375,453.90 |

CO#13 Gentral intercom/Webste

$16,352.00

F from Con%mgency

Funding from Contingency

Fundtng from Contingency

CO#14 Hazmat Removal

$848,864. 12

Funding from Contlngency

$187 543, 58__

Funding from Contmgency

Euadmg ‘Tom Contmgency

Funding from Schoeol District | per '6/30/04 MSD Authorization

teérify

 [Funding from Contingency

CO#16 CHS Consumer Science Upgrade
CO#& 6_ CHS Parkmde Changes

581,861.20

Funding from School Dis{rict per 6!3{}104 MSD Authonrat:on

T$7.336.00

$3T 130 co

Funding from Commgency

Funding from Contmger)cy

|Funding from Cantingency

Funding from Contingenc

unding from Cdntlng

Funding from Contingency

Funding from Contingenc

[ comzz Gis,wHs,| Hailsm!e Sauthsu:le F‘arksade Beech Wes:an $5 745.00 Funding from Conti
| Futire: MHS Consumer Science Upgrade T §111,372.00 ( | per 5750/04 MSE Authorization
New Guaranteed Maximum Price (GMP) $97,132,593.76 o $80.000 and $51,372 FFAF Helow
Program FF&E o $2,600,000.00 R ) —_—
MHS - Consumer Science Upgrade (And $60M by MSD) 1,3 | $51.572.00 0% o
WE Mason - Hillside - Admams?ratlon $0.00 100% $44,242.23
WE Mason - Hillside - Class 50.00 100% $70,195.67
WE Masor: - Southside - Administration $a1, 001 89 $0.00 100% $41,007.80
' $69,325.14 $0.00 100% $69,325 14
$60,284.88 $0.00 100% $60,284.88
$39,720.54 $0.00 100% $39,720.54
§741,51.24 $0.00 100% §141,151.24
WB Mason - Centra HS - Classroom $68,362.75 | $0.16{ 100% seg36285 |
wB Mason“ Memorlal HS Classroorn $08,365.68 $0.0C 100% $98,365.68
we Mason - Memonal HS - Admmistratvon 524,948.66 $0.00 100% $24,948.56
School Fumishings - Cafeteria Tables N §210,231.10 $0.00 100%|  $210,231.10
Central HS - $12,550.00 $0.00 100% $12,550,00
Union Leader - Central HS - Ad Sidewalk Fiow Inv.To Bid '$65.81 $0.00 100% $65.51
sard P. Falrfield - Cel $71,560.00 $0.00 100% $71,660.00
Ararmark-CHS, MHE, Souths] 100% §10,576.23
School District- Reimburse for CHS Portable Bleachers $11,700.00 100% $11,700.00
Convergent Media Systems ~ High School Class TV's $46,510.00 100% $46,510,00
Aramark - Floor Machtnes!Carpet Extrac?or it $78,832.Gb 100% $78,§ ce
se Refrigeration - Central | $2,395.00 100% 52,305.00
Tefephone Technologles- MHS & Southside §10,166.00 100% §10,186.00
'{eiephone Technologies CHS."HI"StdefG?’ A %3, 020 00 100% $3,020.00
Interstate Elec 100% $518.00
”B"’R“é}'s“fems Gr.Acres/Hil 100% $1,859.00
G b 100% $11,212.89
-~ Gr. Acres & H;Ils;dg E'ortable Ramps $4 980.00 100% $4,990.00
Paul Cloutier - Gr. Acres Portable Sewer, Water, Paving $17,000.00 100% $11,000,00
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Manchester Public
§ School Facilities
' Improvement Project

_DESIGN BUILD PROJECT - PAGE3 OF 4

222 South Jewett Streef -

DMJM

AN RECEM COWPANY

Project Office

Manchester, NH 03103

T 603.644.0410 -F 603.644.0411

AUTHORIZED VENDOR DESCRIPTION L RETAINAGE
AND APPROVAL DATE UDGET HELD
Century Mechanical - Gr.Acres Portable Plumbing Install $7,225.00 $0.00 100% $7,225.00
informat:cn Systems - inter ,Server & Software $2b.2§30'f4 i $B.00 100%, $20 290.74
rd - "C"e}\tral Safety Cabinets B 0| 30,0 100%) % 5.00
$387391 | T s0.0 100% $3,873.91
$462.50 50.00 100% $462.50
$7,509.00 | $0.00 100% §7.600.00 ) N
569,130.44 $6,178.03 91% $62,952.41 '
$63,995.00 $0.00 100%, $83,595 00
rstead international - Central HS Distillers $0.00
'Alert Scientific Inc - Central Distiller Installation $0.00
Decker Inc. - School Floor Savers $0.00
Aﬁe'ﬂa“ Eudwﬁ;:'éi;on Céﬁ{rﬂl”w_géliéagéwéqu:pment - $9“0§
pai “nnovations - Central Science Equ ment $0.00
Frey Sclentific - Hillside & Southsude Scteﬁcé Equipment 50.00 : N
J.Sallese & Sons - Memorial Locker Repairs 420, $0.00 100% $13,420.00 [ -
' 54,744.00 $0.00 100% $4744.00 |
$6,584 27 £0.00 100%! $6,504.27
$3.028.83 90% $36,881.26
: !539,354.97 i 80.00 | 100% $39,354.97
5K Boreat Lab - Central & Southside Smence Equipment $4.306.59 $0.00 100% $4,306.50
CfficeMax - Hillside & Southside Projectors 508, $0.00 100% $1,598.00
Tice Assogiates - Southside M:cmscopes . $0.00 100% $g90000|
o $11,508.23 $0.60 100% $11,508.23
School Furnishings - McDonough Cafeteria Tables $29,100. 60 5000 100% $29,100.80 3
JR Pepper Electric - Reinstall L{gm“ﬁoles MHS Rear | $7,472,00 $0.00 100% $7,472.00
$6.753.67 $0.00 100% $6,79367
502 3 100% $15.02
$2,000.00 100% $2,006.00 |
§0.371.27 100% $2,371.27
$6.131.69 §500.01 92% $5.631 68
$8,364.20 $8,364.20 0% i
$46,731.73 $2,630.80 94% $44,091.03 1
CHS Basketball Facility Rental 5x $4 050,00 $0.00 100% $4 050.00;
ams Commumcahons Beech Inteﬂ:om System $37,839.00 $0.00 | 100% $37,839.001
$3,235.00 §3236.00 0%
; $0.00 100% $4,015.15
4 _ 80.00 1006% §7,643.79
WE Mason - Bakersvie 514,608,110 $0.00 100% $14,698.19
WB Mason - Beech $11,873.47 $0.00 100% $11,873.47
n- 14,306.41 $0.00 100% 30641 "
53,816.40 50,00 100% $3,816.40
WB M: $11,208.76 $0.00 100% §11,208.75
WB Mason - Hightand Goffes Falls $15,857.85 $0.00 100% $15,857.85 |
W8 Mason - Jewett $3,104.02 $0.00 100%
'WE Mason - McDonaugh 56,143.76 $0.00 100%
WB Mason - Norihwest $2,707.09 §0.00° §00% §2,707.09
317,030.40 50.00° 100% $17,030.40
WE Mason - Smyth $12,601.50 $490 80 96% $12,001.60
WB Mason - Webster $15,776.14 %0.00 100% $15,776.14
WE Mason - Weston §17626.68 $0.00 100% 517.626.68
WH Mason - Wilson $6,617.93 $0.00 100%| $6,617.93
Apple Computer - Central 6 eMacs $5,669.10 $5,669.10 0%
Stateline Sports - Southside & $6,100.00 $6,100.00 0%
' Sons - Concrete Recept $30,600.60 §$30,000.00 0% -
$3,585.06 $0.00 100% $3,585.06
"§2,767.85 $0.00 100% $2,767.85
Famous Lockers Memaoral Football Lockers 0,8 i 52G,800.00 0% o
Dept. - Southside Repawe Parking Lot ¢ 1 $0.00 100% $13,521.15
pt. - Post Signs & Stripe Parking Lot $1,204.41 §0.00 100% $1,294.41
H:ghway Dept, - Hillside Excavate Waterling & Pawe Portg ‘ $276 51 $0.00 100% $276.51
Penney Fence - Southside Guardrail Relocation "'$1,300.00 $0.00 100% $1,300.00
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Manchester Public D

School Facilities Project Office
Improvement Project 222 South Jewett Street - Manchester, NH 03103

T G03.644.0410 -F 603.644.0411

‘DESIGN BUILD PROJECT - PAGE 4 OF 4 :
AUTHOREZED VENDOR DESCRIPTION | .. ..} _AMOUNT | PERGENT | AMOUNT | RETANAGE
AND APPROVAL DATE BUDGET ENCUMBERED|COMPLETE E><PENDED HELD
DRG Consiruction - install white boards in grade schaols $4,275.00 $480.00 | 9% §379500,
WB Mason - Memorial 5 Shelves T8 zas.00 | $0.00 160% $1,225.00
Nk Mascm -Nurse panels CHS, WHS MHS, Southside, Hillside] $0.00 100% $375.00
‘Balance for Future FF&E o $8,848.11 1
Total FF&E Encumbered & Balance 32,000, 000.00 $148,615.08 $1,851,384.92
M:Junlzmsde Insulation - McDonough | Insu!ate 27’ CIsRms ” 4 $4,860.001 100%| $4,860.00
Memonial - Guardrail Relocanon{PennyFence) Pave (Hwy) $6,518.47 100% $8.518.47
C&M Engineerng - Beech Fire Atarm Expansion $ 0 100% §1221500
Union Leader - Beech FA Bid invitation 2x) | 50.24 | 100%|  Tgshazd |
A R 160% $90.36
$115,000,00 8%
Foley Buhl Rebarts - Halisvile Roof Struct e E\.alua%lon $29,800.00 41% $12,120.00
Pelmac - Central Security System Problems o _$14,124.00 30.00 100% $14,124.0C B
Spluers Grapmcs M%imaji;smile Clock Tower Roof Plans R $6.00 WS{JOO 100% $6.06
CTower Repairs | $3,900.00 $0.00 100% $3,500.00
$350.00 | T§0.00 | T T106% $350.00
$16,352.00 $16,352.00
H $848,864.12 | $848,864.12 ]
CHS BEeacherNVHS Locken‘Souths:de Bleacher $294,031.58 $294,031 58
CO#16 CHS & Parkside Changes & Wesion Pain Wes] $44,466.00 $44,466.00
COM17 CHS, WHS, McDonough, Bakenville HGF Pl-varn "7$102,150.00 | $102,150,00
CO#18 MHS, Beech and WestVarious Changes ______ $7,865.00 $7,865.00
CoH1g MHSMHS,H|l!snde,Southmde,Hallsui!e,NW,MST """" §97,236.48 | $67,236.48
$93,005.00§  $93,005.00
$78,587.04 $78,581.04
CQ#?ZCkiS WHS, Lilside, Southsu:ie Parkside, Beech Weston $£5,745.00 $5,745.00
Balance for Future Contingency Allccations $3,516,302.61
Contingency Authorized to Date T $2,133.697.39 | $5,595,456.93 $54,543.07
JSBC APPROVED CONTINGENCY BALANCE 1 $3,516,302.61
UNENCUMBERED PROJECT FUNDS o - $99,531.24 : : :
‘ENCUMBERED/EXPENDED TOTAL $109,148,187,76 $8,650,127.70 ' $100,498,060.06
TOTAL $109,247,719,00 : |
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Manchester Public
School Facilities
Improvement Project

May 15, 2006

Manchester Schools” Design Build Employment Committee
c/o Gilbane Building Company

220 South Jewett Street

Manchester, NH 03103

Reference: Manchester City-Wide Schools Project
Manchester, NH
Gilbane Project No. 11-3387-G00
Manchester Resident Report — May 15, 2006

Pear Sirs/Madam:

DMJM

AN ALCOM CORPARY

Project Office
222 South Jeweft Street - Manchester, NH 03103
T 603.644.0410 'F 603.044.0411

Attached is our resident requirement report for the Manchester City-Wide Schools Project which includes reported

data through 5/15/06

Page 1 includes monthly detail of subcontractors reported data. Please note that if any field is “blank”, either the
data is as yet unreported or the subcontractor has not yet begun work. If the subcontractor is “highlighted”, they
have completed their work and we have closed their contract. Page 2 is a summary by subcontractor of their goals
vs, actual performance with the overall job percentage totals reported at the bottom.

Should you have any questions regarding this submittal, please do not hesitate to contact me at 603-644-3313 ext,

209.
Regards,

oo (P

Robert N. Richer
Project Accountant

Enclosures
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Manchester Public D

e - A
School Facilities Project Office

Improvement Project 222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 F 603.644.0411

Manchester Crty-Wlde Schools Preject - Gllbane Job #1 1-3387-000

*Reported Resu:iency Data .

Yo Date
Residaent

0.00

2,003.00

;}hrergééé";éiéczrfc 2 _3650: 180

A cT. Abatement

Essox Nowbury & Sub

338460,

21,721.50

.George R. Cairns & Subs, 338400, 21,721.50; 000 04

| 27900 74350 T 17,023.65

O o Tos7 25 Z57.00 1,063

77,903, 75

50800, 26,089.00 E T 59800 26,0

Consolidated Electri

“American Steel

To00 484150 0.00] 58.00. 008 | 1000 0000

'laccarine & Sons 3200 103.00}

Northern Plaster Works 2,202.00

T3S0 000 5400

Z‘Francis H Maroney 64, 742 00!

500 000 | 33750

hlj(_sgn Conb'ols, Inc.

22400 344000 1700 & 17.00

8,178.50!

“72.885.00 1,620.00

K‘anPamt;ng

73,692.00.

raria Gaing T E— o1

521.00

Kel Rick Construction a7.74455 000 {8400 000 . 8000 8050

68,008. 5”5

Skyline Roofing U isdarse ata4ss0 143000 15250 74.00 | 99.00 "18,654.90

31,560, OG

New Hampshire Glass 201280 1741400, ] 201250

17,414.00:
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DMM

AN ARCOM COMPANY

Project Office
222 South Jewett Street - Manchester, NH 63103
T 603.644.0410 -F 603.644.0411

Manchester Public
School Facilities
Improvement Project

5425500 50.00

2801.00

280100

ec-Tam Corporation

‘Twin Brooks Environmental

ajor Theatrs Equipment

n Sport Floars

Mortheast Interior Systems

| 7802500

A,OLO

L2293.00, 8.00

o 7.89250,

3,088.75
. 366.25,
32385

) 3,228.50

Anern Painting Co., inc.
VA.He'ghen‘ly Copv?qt F!éo;’fn_g -

\Eckhardt & Johnson

:i’:‘ranffefs r:a:té Aédusu'és )

e,

249950

3,291.50

665.50

6,167.25

"6,781.50

Handling Sales

los

0.00,

677.00

183950

768.50°

1,6839.50

53300,

96.00

34025

R YT

158050,

202.50:

1,560.50

205,462.80

342100

0.00

'802,331.35

| 794,069.35 . 2474.50

4,841,00 ° 1,836.00

0.00  209,773.30

209,773.30:

Total Labor Hours

80233135

% of Manchester Hours

26.15%,
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Improvement Project

|de Scﬁobls Project - Gilbane Job #1 1-3337000

DMM

AN 5ITIM C2MaPANST

Project Office
222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603,644 0411

CUMULATIVE

GOAL PERCENTAGE

_MANCHESTERHRS

TOTAL HOURS

“MANCHESTER HOURS

151400
42,565.00

“som
0.00%

2080
7,964.00

27,789.85

Elnte rstate Ele ctrl ¢

Boss0

50.00%

_10.00%

Teserico

3,413.00

5.00%

- 0.00%

;:AC“I" Abatement

836875

A%

" 0.00%

2172180

_A805.50

77.903.75
S o —

B P

Do L 22e200
_ 7,916.00 : 12.21%
'Jchnson Controls, inc. 726.00 6,064.00 50.00% 11.97%
Youngblood Co., inc. 7.023.50 ,538.00 15.00% 34.20%
Novel Iron Works, inc. 0.00 14,951.50 0.00% 0.00%
Northgast Maso ' 350,50 §,178.50 5.00% 4.2%
King Pamtmg | 1,620.00 72,692.60 10.00% 2.23%
Premier Caulkmg : "180.50 521.00 0.00% 34,64%
EKeI~Rick (;‘onstrucﬂon .5,180.50 68,008.55 5.00% 7.62%
‘Siyline Roofing 18,654.90 31,500.00 10.00% | 59.22%
‘New Hampshire Giass 3.012.50 17,414.00 15.00% ST 56%
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Manchester Public
School Facilities
Improvement Project

1.831.00

DMJM

AR AREOM COIMPANY

Proiect Office

222 South Jewett Street - Manchester, NH 03103
T 603.644.0410 -F 603.644.0411

5489150

353.00

. 1.936.50

2,434.00

70.0G

7,892.50

_.0:00

1,135.00

3

ABC Flooring Specialisis

Tucker

American

‘Northeast Interior Systems

an 2'

cher Associates

116250
§17.00

2,499 50

 4039%
| desth

328150

‘Ahern Painting Co., Inc.

Aliegheny Contract Fiooring 456500

5.461.00

4,247.00

11,331.00

‘Eckhardt & Johnso

CTEess0

_10.78%

648725

Granite State Acoustics

Elihéiékiai wIli!a ndling Sales

ES.Bouios

Merrimac Tile Company 96.00

A4iss0
Goo "
7EBSO

100.00%

1,839.50

833,00

15.17%

68.75

340.25

20.21%

Raynoi:mbwéor Auti‘mr'i'iyw

202.50

1,560.50

12.98%

TOTALS 209,773.30

802,331.35

§0VERALL PERC;ENTAGE 26.15%
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